STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 3

CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 230 Suppl. No. 0 Contract No. 04 —0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for
this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.)
Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last
percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer’s Estimate.

Adjustment of Compensation at Lump Sum:

Reinforce the suspender brackets at PP 108 and PP 110.

All new exterior surfaces and any areas of damaged existing paint shall be cleaned, primed, and finish painted in accordance
with Special Provisions Section 10-1.69 “CLEAN AND PAINT STRUCTURAL STEEL.”

The following revised plan sheets detail the changes addressed in this change order: 753S1R2 and 753S2R3 (of 1204) as
shown on sheets 2 through 3 of this change order.

This change order resolves the costs associated with Contractor Request for Information (RFI) number 2669 with respect
to changes listed above.

For this work, the Contractor will receive a lump sum price of $95,428.00. This sum constitutes full and complete
compensation for furnishing all labor, material, tools and incidentals including all markups by reason of this change.

Adjustment of Compensation at LUMP SUM ...t e $95,428.00
Estimated Cost: Increase [X| Decrease [ | $95,428.00
By reason of this order the time of completion will be adjusted as follows: 0 Days
Submitted by

Signature M Resident Engineer
Brian Boal, Acting Sup. B.E. Date Z6 jUNE LoV

Approval Recommended by

Signature Superwsmg Transportation Engineer 2
/y -//(‘) William Casey, Supervising T.E. Date ’L( /_26 = g2

Engineer Approval by

Signature Supervising Transportation Engineer -
/W William Casey, Superwsmg T.E. Date 7 Z ’/ 2_

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full
payment therefor the prices shown above.

NOTE: If you, the cefitractor) do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with fie ordered work and filing a written protest within the time therein specified.

Contractor Acc{p eby /

Signature (Print name and title)

Date
BRIAN A PEICBSEN |- PROTECT DIRECTAR.  2%IUN 12




